

PREPARED FOR

MetroMart

PROPOSAL VALIDITY

30 Days (from issue date)

CURRENCY BASIS

USD (indicative GEL at ~2.67)

PREPARED BY

The Asylum Agency

DATE OF ISSUANCE

June 22, 2026

CONTACT EMAIL

hello@theasylum.agency

1. Executive Summary

The MetroMart blueprint describes an enterprise-class e-commerce ecosystem — frontend experience, catalog and attribute management, checkout and payments, order management, CRM and marketing automation, 1C/ERP synchronization, SEO infrastructure, promotions, security, and QA. It should be treated as a long-term platform roadmap rather than a single one-shot build.

We strongly recommend a **phased delivery model**. The blueprint is delivered across two releases: **Release 1** (a complete, commercially stable platform that launches a modern, revenue-generating store) followed by **Release 2**, which adds the advanced enterprise modules. This sequencing reduces delivery, budget, and operational risk, and shortens time to revenue, while keeping the full scope transparently planned and costed from day one.

Release 1 Committed Launch in ~6–7 months USD 120,000	6-Month Support Stabilization retention USD 15,000	Full Platform Release 1 + Release 2 ~USD 200,000
---	--	--

2. Strategic Approach

The most critical decision for a successful launch is to avoid building the entire blueprint as one massive release. Instead, we separate the scope into three distinct tiers, each designed to go live when it creates maximum value:

- **Release 1 — Core Commercial Platform:** Everything needed to launch and sell competitively. Unlike a basic MVP, this storefront includes high-performance product attributes, smart comparison tools, search, and integrated multi-bank installments (essential for Georgian retail).
- **Release 2 — Enterprise Modules:** Advanced automation, the full payment and refund ecosystem, RMA returns, CRM tools, marketing campaigns, and extensive back-office tools.
- **Future Roadmap:** AI-driven discovery, natural-language search, and an AI shopping assistant — enabled by an AI-ready data architecture built into the database structures from day one.

Confirmed fixed pricing for Release 1 is locked after Phase 1 (Discovery). Release 2 is planned as a budget range and confirmed once Release 1 is live and real operational data is available.

3. Scope by Release

The following matrix maps the specific feature modules across the three release cycles. 'Core' denotes a complete, production-grade implementation of the essentials; advanced depth on the same feature extends into Release 2.

Release 1 — Core (Committed)	Release 2 — Enterprise (Roadmap)	Future Roadmap (AI & Integrations)
• Mobile-first storefront; homepage, PLP, PDP with high-speed rendering.	• Remaining gateways (Space, Credo, Cristal, Keepz) + cryptocurrency options.	• Full AI shopping assistant (personalized advice, natural language interaction).
• Smart search, multi-select attribute filters, and product comparison (core).	• Automated bank refunds via BoG and TBC APIs directly from the admin panel.	• Natural-language product discovery (semantic Search indexing).
• Cart, linear checkout, and promotion/coupon code engine (core).	• Full RMA / returns lifecycle integrated with ERP stock adjustments.	• AI catalog operations (automatic product descriptions, alt text, SEO meta tag generation).
• Payments: Bank of Georgia (BoG) + TBC with full installments & callbacks.	• Advanced CRM integration, mailings, and automated abandoned-cart flows.	• Advanced external listing integrations & deep warehouse automation.
• Customer account portal: order tracking, address book, wishlist, basic alerts.	• Full SMS and push notification ecosystem (marketing + transactional).	—
• Catalog Admin: category hierarchy, brands, variants, dynamic attributes, CSV import/export, RBAC.	• Gift-card ledger; Wolt, My.ge, and Onoff.ge catalog integrations.	—
• 1C/ERP stock & price sync (JSON/FTP) with logging & basic rollback safeguards.	• Advanced pricing profiles & 1C mapping UI; attribute cleanup/validation tools; hardened rollback.	—
• SEO core, structured JSON-LD data, GA4/GTM, Meta Pixel, Cloudflare setup, daily backups, staging/prod.	• Advanced load testing; full end-to-end (E2E) automated testing pipeline.	—

4. Delivery Phases & Deliverables

Each phase begins with an approved, documented scope and is invoiced against clear milestones. This ensures complete transparency and prevents scope creep.

Phase 1 — Product & Technical Discovery

Duration: 2–3 weeks Cost: USD 12,000

- Detailed blueprint analysis; Release 1 vs Release 2 vs Future scope separation.
- Catalog schema audit, reviewing ~2K attributes and ~22K product values.
- Detailed mapping of 1C/ERP sync protocol, inventory fields, and payment/installment callback mechanisms.
- Deliverables: Comprehensive system architecture diagram, integration risk registry, and the final locked Release 1 statement of work and fixed-price contract.

Phase 2 — UX/UI Design & Functional Specification

Duration: 4–5 weeks Cost: USD 18,000

- Design of a mobile-first UI design system and reusable component kit.
- Figma prototypes for all critical user flows: Homepage, Product Listing Pages (PLP), Product Detail Pages (PDP), comparison, checkout, and admin dashboard panels.
- Deliverables: Approved Figma design specs and a detailed Functional Specification Document containing edge-case behaviors, database dependencies, and API requirements.

Phase 3 — Release 1: Core Commercial Platform (Build & Launch)

Duration: 16–20 weeks Cost: USD 90,000

- Full stack engineering of Frontend storefront (Next.js) and custom Admin Control Panel.
- Payment gateway integration (BoG + TBC) including multi-bank installments and callback handlers.
- 1C/ERP data sync implementation: automated stock levels, base pricing updates, transaction logs, and basic sync error-recovery safeguards.
- Deliverables: Live production storefront, staging sandbox environment, QA test log, UAT sign-off, and launch.

Phase 4 — Release 2: Enterprise Modules (Roadmap)

Duration: 4–6 months Cost: USD 70,000–90,000

- Advanced capabilities delivered after Release 1 is stable and running on real data.

- Integrations for additional payment channels, automated refund mechanisms, RMA flows, CRM marketing campaigns, gift-card ledgers, and Wolt/My.ge sync.
- Deliverables: Sub-module software deliveries mapped and scheduled based on post-launch analytics.

Phase 5 — Stabilization & Support

Duration: 6 months **Cost:** USD 15,000 (\$2,500/mo)

- 6-month support window post-launch for system health, database monitoring, and server scaling supervision.
- Bug fixing on all delivered storefront and admin dashboard functionalities.
- Assisting with Google SEO search indexing, performance tuning, and minor admin panel adjustments.

Optional — AI Intelligence Pilot

Duration: post-Discovery **Cost:** USD 12,000

- Implementation of one agreed AI module: sales-intelligence dashboard, AI-assisted catalog descriptors, semantic search discovery, or a custom AI shopping assistant.

5. Recommended Technology Stack

To ensure high performance, reliable SEO ranking, customizability, and local team maintainability, we recommend the following custom stack. This stack will be analyzed and locked during Phase 1 (Discovery):

Component	Proposed Technology	Rationale
Frontend	Next.js (React)	Server-Side Rendering (SSR) for instant loading, outstanding Google Core Web Vitals, and flawless search engine crawler indexing.
Backend API	Laravel (PHP) or NestJS (Node)	Robust MVC architectures with excellent queue systems for background 1C/ERP sync operations and stable transaction processing.
Database & Cache	PostgreSQL + Redis	Relational database integrity for transaction logs combined with Redis for quick product catalog caching and user session state storage.
Product Search	Meilisearch or Typesense	Ultra-fast, typo-tolerant instant search engine designed for modern retail storefront navigation.
Admin Panel	Custom / Laravel Filament	Clean, responsive administrative panel with built-in RBAC (Role-Based Access Control) to manage products, pricing, and orders.
Edge & Storage	AWS S3 / Cloudflare CDN	Secure asset storage paired with global edge caching, dynamic image compression, and Web Application Firewall (WAF) security.

6. Indicative Project Timeline

A realistic timeline depends on collaborative review cycles and availability of third-party sandboxes. The schedule below maps the cumulative delivery sequence from kickoff to final support transition:

Phase	Estimated Duration	Cumulative Timeline
P1 — Discovery & Architecture	2–3 weeks	Month 1
P2 — UX/UI Design & Spec	4–5 weeks	Month 2
P3 — Release 1 build & launch	16–20 weeks	Months 3–7 (Storefront live)
P4 — Release 2 enterprise modules	4–6 months	Months 7–14 (Full platform)
P5 — Stabilization & support	6 months	Post-launch window

Note: The development team consists of 5–6 dedicated engineering and QA specialists, guided by a part-time Solution Architect / Project Manager and a UX/UI Designer.

7. Commercial Summary

Commercial agreements are contracted in USD. GEL valuations provided below are indicative based on an exchange rate of **~2.67 GEL/USD** and will track the prevailing market rate at invoice generation.

Phase / Work Item	USD Amount	GEL (Indicative ~2.67)	Payment Terms
Phase 1 — Discovery & Architecture (Committed)	\$12,000	■32,000	100% advance
Phase 2 — UX/UI Design & Spec (Committed)	\$18,000	■48,000	60% start / 40% sign-off
Phase 3 — Release 1 Core Platform Build & Launch	\$90,000	■240,000	Milestone-based (see Page 8)
Release 1 Subtotal	\$120,000	■320,000	Committed Platform Budget
Phase 5 — 6-Month Stabilization & Support	\$15,000	■40,000	USD 2,500/month in advance
Release 1 + Support Total	\$135,000	■360,000	Launch & Stabilize Bundle
Phase 4 — Release 2 Enterprise Modules (Roadmap)	\$70,000–\$90,000	■187,000–■240,000	Per sub-module Statement of Work
Optional — AI Intelligence Pilot	\$12,000	■32,000	Scope finalized after Discovery
Full Enterprise Platform (Release 1 + Release 2)	~\$200,000	~■534,000	Excludes support and AI pilot

Fee Exclusions: All listed figures exclude local VAT and third-party SaaS/infrastructure expenses (payment gateway transaction fees, SMS/email gateway packages, Cloudflare plans, cloud server hosting, or developer fees charged on the ERP/1C side). These are paid directly by the Client or billed at cost.

8. Risk-Shared Items

A small number of integration items carry high variables due to undocumented external systems. To protect both parties from padded 'worst-case' fixed pricing, these specific features are delivered on a **time-and-materials basis with a guaranteed budget cap**. The exact caps are finalized during Phase 1 (Discovery):

- 1. 1C/ERP synchronization engine:** Complexities surrounding custom table configurations, catalog attribute variations, and the transaction rollback / data fail-safe protocols.
- 2. Multi-bank payment installment depth:** Development and debugging of automated callbacks, interest schedules, and user redirection beyond the initial payment provider.
- 3. Automated refunds and attribute validation (Release 2):** Real-time ledger checks, webhook returns, and admin catalog validation controls.

9. Scope Boundaries & Dependencies

Inclusions (What is included in the project scope):

- Complete design, development, standard QA, and solution architecture oversight for committed modules.
- Dedicated staging environment for user testing, alongside production deployment execution.
- Six-month post-launch stabilization window for security and system bug fixes.

Exclusions (What is billed separately or handled by the Client):

- System cloud hosting fees, domain procurement, SSL certs, and paid Cloudflare security tiers.
- Integration development inside the client's internal ERP/1C codebase (requires client-side developer support).
- Content entry, professional copywriting, translations, legal policies, product photos, or brand logo designs.

Key Operational Dependencies:

- Prompt supply of ERP/1C data catalogs, sample feeds, and access to a designated technical coordinator.
- Timely provision of banking payment sandboxes, API keys, and contract approvals.
- Allocation of a single Client Decision-Maker for prompt phase and milestone sign-offs.

10. Detailed Milestone Payment Schedule

To ensure predictable cash flow and align delivery with invoicing, payments are divided as follows:

- **Phase 1 (Discovery & Architecture):** 100% in advance.
- **Phase 2 (Design & Specification):** 60% upon phase kickoff, 40% upon Figma UI & spec approval.
- **Phase 3 (Release 1 Build & Launch) Milestones:**
 - 40% upon signing contract and starting engineering.
 - 20% upon completion of Core Backend and Database structures.
 - 20% upon delivery of Storefront UI and payment gateways to Staging.
 - 15% upon completion of User Acceptance Testing (UAT) sign-off.
 - 5% upon live storefront production deployment and launch.
- **Phase 4 (Release 2 Modules):** Structured per sub-module Statement of Work (SOW) kickoff.
- **Phase 5 (Stabilization & Support):** Monthly invoice generated in advance.

11. Change Request Policy

Each phase begins with an approved, documented scope. Any new functionality, integration extension, or major design modification requested after a phase's scope is frozen will be processed as a **Change Request**. We will provide a design and cost estimate, allowing the client to decide whether to add it to the active build, defer it to Release 2, or skip it. This policy prevents delays and maintains budget predictability.

12. Recommended Next Step

Begin with Phase 1 — Product & Technical Discovery (USD 12,000)

The most efficient way to begin is to launch the 2-3 week Discovery phase. This investment refines the exact catalog layout, details the ERP/1C data fields, confirms Bank integration requirements, and produces a **hardened architectural plan** and a locked-in Release 1 fixed price before engineering begins.

To initiate kickoff, contact us at hello@theasylum.agency.