

PREPARED FOR

MetroMart

PROPOSAL VALIDITY

30 Days (from issue date)

CURRENCY BASIS

USD (indicative GEL conversion)

PREPARED BY

The Asylum Agency

DATE OF ISSUANCE

June 22, 2026

CONTACT EMAIL

hello@theasylum.agency

Executive Summary

The MetroMart blueprint describes an enterprise-class e-commerce ecosystem: storefront experience, product catalog and attribute management, checkout and payments, order workflows, CRM and marketing automation, 1C/ERP synchronization, SEO infrastructure, promotions, security, QA, and future scalability.

This scope should not be treated as a single one-shot build. A single-release approach would increase delivery risk, cost risk, and operational complexity.

Our recommendation is a **phased delivery model** built around a market-realistic MVP launch, followed by structured stabilization, Release 1 acceptance, and a controlled enterprise roadmap.

The goal is simple: **Launch fast. Stabilize on real data. Scale with a controlled roadmap.**

This approach allows MetroMart to go live with a modern, commercially functional e-commerce platform within a realistic budget and timeline, while keeping the full enterprise blueprint planned for future expansion.

Strategic Approach

We are not reducing the ambition of the enterprise blueprint. We are separating it into a delivery model that is commercially realistic and operationally safer. The project is divided into four main layers:

- 1. MVP Launch:** A commercially usable first version of the platform, focused on launching the storefront, catalog structure, cart, checkout, basic admin, priority payment flow, and core ERP/1C synchronization.
- 2. Post-MVP Stabilization & Release 1 Acceptance:** A structured post-launch phase focused on improving and debugging the platform based on real product data, real users, real orders, real payments, and real operational feedback.
- 3. Enterprise Roadmap:** Advanced modules from the original blueprint, delivered as sub-module statements of work after the MVP is stable and operational priorities are clear.
- 4. Post-Launch Operational Support:** Operational support service starting from public launch, covering monitoring, bug response, minor updates, and continuity of the live platform.

Commercial Snapshot

To get MetroMart live, the committed work is structured across the MVP Launch and the subsequent Stabilization phase. This pricing represents a realistic and highly competitive entry point compared to building a massive enterprise platform from scratch.

Work Item / Phase	Price (USD)
Phase 1 — Discovery & Architecture	USD 8,000
Phase 2 — UX/UI Design & Functional Specification	USD 12,000
Phase 3 — MVP Build & Public Launch	USD 50,000
MVP Launch Total (Committed to Launch)	USD 70,000
Phase 4 — Post-MVP Stabilization & Release 1 Acceptance	USD 30,000
Release 1 Full Cycle Total (MVP + Hardening)	USD 100,000
Optional AI Intelligence Pilot	USD 15,000
Post-Launch Operational Support	USD 5,000 / month

All commercial figures are stated in USD. GEL equivalents may be calculated at the exchange rate applicable at invoice generation. Support and AI Pilots are optional additions.

Scope by Delivery Stage

MVP Launch — Included

The MVP Launch is not a 'demo' or a temporary prototype. It is a commercially usable first version of the new MetroMart e-commerce platform. It includes the following features:

- **Mobile-first Storefront:** homepage, product listings, details page, category/brand layouts.
- **Core Smart Search & Filtering:** dynamic attributes selection, filter rules, basic product comparisons.
- **Shopping & Checkout Flow:** unified user cart, linear checkout form, and promotional coupon engine.
- **Customer Accounts:** registration & logins, personal profile dashboard, saved wishlist, and purchase order history.
- **Core Admin Panel:** backend control interface to manage products, categories, brands, variants, and essentials.
- **Data Management:** CSV/Excel imports/exports, basic role-based access control (RBAC) permissions.
- **Gateway Integration:** One priority payment and installment path (based on bank sandbox access).
- **ERP Synchronization:** Basic 1C/ERP stock and price synchronization with log tracking and error visibility.

- **Basics Setup:** Core SEO structures, JSON-LD data, GA4/GTM analytics, Meta Pixel, Cloudflare configurations.
- **Launch Operations:** Staging environment, testing QA log, and deployment to production.

Scope by Delivery Stage (Continued)

Post-MVP Stabilization & Release 1 Acceptance — Included

Immediately after launch, the platform enters a structured stabilization phase. This phase is designed to polish, refine, and secure the system based on real-world order flows and operational data:

- Real-data catalog structure corrections and import process improvements.
- Refinement of filters, category mappings, and attribute display properties.
- 1C/ERP sync hardening, detailed transaction error handling, and webhooks callback edge-cases resolution.
- Checkout performance tuning and checkout behavior fixes.
- Admin dashboard workflow improvements and performance optimizations.
- Google search engine indexing corrections and URL redirect mappings.
- Implementation of feedback gathered during User Acceptance Testing (UAT).
- Preparation of operational hand-over guides and Release 1 acceptance sign-off.

Enterprise Roadmap — Planned Separately

These advanced modules are designed to scale the business once core sales operations are stable. They are quoted and scheduled as separate statements of work:

- Additional payment gateways (Space, Credo, Cristal, Keepz) and cryptocurrency paths.
- Full multi-bank installment support (multiple bank applications in a single cart).
- Automated bank refunds triggered directly from the admin interface.
- Full RMA (Return Merchandise Authorization) returns lifecycle and stock sync.
- Advanced CRM and marketing automation; automated abandoned cart campaigns.
- Full SMS and push notification ecosystem.
- Internal gift card ledgers and Wolt / My.ge / Onoff.ge catalog integrations.
- Advanced 1C mapping and tag interface; bulk attributes cleanup/validation dashboard.
- Hardened test pipelines: full end-to-end (E2E) automated testing and high-scale load testing.
- Advanced reporting dashboards and custom sales dashboards.
- Advanced AI shopping assistants and natural-language shopping pilots.

Phase 1 — Discovery & Architecture

Duration: 2–3 weeks **Cost:** USD 8,000

Objective: The objective of this phase is to turn the blueprint into a clear MVP scope, technical architecture, integration plan, and delivery structure.

Key Activities:

- Analyze the MetroMart platform blueprint.
- Separate MVP, Stabilization, Enterprise Roadmap, and Future AI scope.
- Review product catalog structure, attributes, categories, brands, variants, and SKU logic.
- Map 1C/ERP sync fields, payment installment webhook callbacks, and check for third-party dependencies.
- Define MVP technical architecture, database schemas, risks, and integration constraints.
- Prepare final MVP statement of work.

Deliverables:

- Discovery summary document.
- MVP scope definition and system architecture diagrams.
- 1C/ERP and payment integration risk register.
- Technology stack recommendation and delivery roadmap.
- Final MVP implementation plan.

Payment Terms: 100% advance payment before the start of the phase.

Phase 2 — UX/UI Design & Functional Specification

Duration: 4 weeks **Cost:** USD 12,000

Objective: The objective of this phase is to design the MVP user experience and prepare the functional specification needed for development.

Key Activities:

- Create mobile-first UI design system and component kit.
- Design Figma screens for Homepage, PLP, PDP, search, filters, cart, checkout, dashboard, and admin workflow.
- Draft functional specifications detailing interface behavior, data inputs, and boundary validations.

Deliverables:

- Figma design system and UI library.
- Desktop and mobile screen designs.
- Critical user flow diagrams.
- Functional specification document for MVP development.

Payment Terms: 60% upon phase kickoff, 40% upon design and specification approval.

Phase 3 — MVP Build & Public Launch

Duration: 12–16 weeks **Cost:** USD 50,000

Objective: The objective of this phase is to build and launch the MVP version of the new MetroMart e-commerce platform.

Key Activities:

- Frontend development (Next.js) & backend/API development.
- Admin control panel database and UI integrations.
- Catalog setup, category bindings, variants, attributes, and search filters implementation.
- Cart and checkout setup; priority payment/installment integration.
- Basic 1C/ERP stock and price synchronization setup.
- SEO optimization, analytics configuration, and staging setup.
- QA test, user acceptance coordination, and production deployment launch.

Payment Structure:

- **40%** upon contract signing and engineering kickoff.
- **20%** upon completion of backend, database, and catalog foundation.
- **20%** upon delivery of storefront, checkout, and payment flow to staging.
- **15%** upon UAT sign-off.
- **5%** upon production launch.

Phase 4 — Post-MVP Stabilization & Release 1 Acceptance

Duration: 4–5 months after MVP launch **Cost:** USD 30,000

Objective: The objective of this phase is to move the platform from MVP launch to a stable, accepted Release 1 product based on real operational usage.

Key Activities:

- Resolve real-data issues, improve product imports, and refine filtering/attributes.
- Harden 1C/ERP sync routines and address payment callback edge-case webhook failures.
- Perform checkout behavior and admin dashboard corrections.
- Optimize performance, map SEO index redirects, and write final documentation.

Payment Terms: Milestone-based or monthly, to be confirmed before Phase 4 kickoff.

Note: This phase is planned as product completion and stabilization work, not as general support.

Post-Launch Operational Support

Cost: USD 5,000 / month **Term:** Recommended initial term: 6 months. Renewable after review.

Start: From MVP public launch. It includes up to 40 hours per month of support, monitoring, and minor improvement work.

Included Services:

- Production monitoring and technical supervision.
- Bug fixes related to delivered and accepted functionality.
- Payment callback monitoring and issue investigation.
- Basic ERP/1C sync monitoring and coordination.
- Minor updates and small improvements within the monthly 40-hour capacity.
- Security and backup supervision; database performance checks.
- Small admin workflow corrections and monthly technical status reporting.
- Coordination with hosting, payment, analytics, and third-party providers.

Not Included:

- Major new features or redesign work.
- New payment gateways, ERP connectors, delivery integrations, or marketplace syncs.
- Bulk product data entry or data cleaning.
- 1C-side internal programming work.
- Advanced reporting modules; large SEO/content copywriting work.
- 24/7 emergency SLA (unless separately agreed).
- Third-party software/api licenses or infrastructure fees.
- Work requests exceeding the monthly 25-hour cap (estimated separately).

Note: Phase 4 (Stabilization) and Post-Launch Operational Support are separate workstreams. Phase 4 covers planned stabilization and Release 1 acceptance, while Support covers operational continuity and bug response.

Optional AI Intelligence Pilot

Cost: USD 15,000

Objective: The platform is built AI-ready from day one. This means data structures, catalog fields, analytics models, and search logs are structured so that AI features can be enabled without system rewrites. The optional pilot includes one selected direction:

- **1. AI-Assisted Catalog Content:** Assistance writing product descriptions, SEO meta tag writers, automatic alt text for catalog images, and product comparison bullet summaries.
- **2. Internal Sales Intelligence Prototype:** Dashboards highlighting high-views but low-conversion items, declining categories, lost sales from stock-outs, and underperforming groups.
- **3. Limited Semantic Search Proof of Concept:** Natural-language product search prototype, intent-based discovery index, and alternative product recommendations.

Note: A full customer-facing AI shopping assistant requires a separate, larger statement of work.

Recommended Technology Stack

The final stack will be confirmed during Discovery. Our preliminary recommendation is:

Component	Proposed Technology
Frontend	Next.js (React)
Backend API	Laravel (PHP) or NestJS (Node)
Database	PostgreSQL
Cache / Queue	Redis
Search Engine	Meilisearch or Typesense
Admin Panel	Custom admin / Laravel Filament
Media Storage	S3-compatible storage
Edge / Security	Cloudflare

Key Dependencies

Project delivery timeline and cost are dependent on timely access to the following items:

- Current system catalog structures, databases, and assets.
- Product catalog data feed samples, attribute sheets, brand imagery.
- 1C/ERP API documentation, FTP credentials, and a designated developer contact.
- Payment provider sandboxes, API keys, merchant accounts.
- Hosting environment server credentials and domain access.
- Analytics dashboard logins (GA4, Tag Manager, Facebook Pixel).
- Prompt legal policy texts and terms of service documents.
- Timely stakeholder reviews, feedback, and milestones sign-off.

Delays caused by unavailable third-party APIs, bank approvals, or slow stakeholder feedback will affect the target launch timeline.

Exclusions

Unless explicitly stated, the project budget does not cover:

- Cloud server hosting fees, CDN subscriptions, domain name registration.
- Paid third-party security plugins or Cloudflare monthly subscriptions.
- SMS message packages and email delivery service packages (e.g., Mailgun).
- Payment gateway commissions or banks transactional fees.
- Client-side modifications or code development inside 1C/ERP.
- Content writing for legal policies, terms, or privacy documents.
- Product photoshoots, image editing, or translation services.
- Bulk product data cleanups beyond standard schema import rules.
- Major scope updates requested after a phase scope freeze.

Risk-Shared Items

A few specific areas depend heavily on target system custom configurations. To avoid inflated worst-case fixed-price quotes, these integration items are confirmed during Discovery and delivered against agreed caps or separate SOW statements of work:

- Complex 1C/ERP catalog sync rules and pricing maps.
- Multi-bank installment setups beyond the first priority provider.
- Automated bank refund webhook configurations.
- Advanced attribute value validation UI dashboards.
- External listings sync integrations (e.g., Wolt, Onoff.ge, Onoff API).
- Custom delivery carrier calculations.

Change Request Policy

Each phase begins with an approved, documented scope. Any new features or design shifts requested after a phase is frozen are estimated as Change Requests.

The client remains free to approve the estimate, add it to the active phase, defer it to the roadmap, or skip it. This policy keeps the project on track and protects budget quality.

Recommended Next Step

Begin with Phase 1 — Discovery & Architecture (USD 8,000)

The most efficient way to begin is to launch the 2-3 week Discovery phase. This investment defines the exact MVP scope, confirms technical dependencies, analyzes ERP/1C fields, locks Bank integration details, and produces the finalized engineering spec.

To kick off, contact us at hello@theasylum.agency.