

MetroMart E-Commerce Platform

Release 1 - Premium Storefront Relaunch

PREPARED FOR

MetroMart

PROPOSAL VALIDITY

30 days from issue

CURRENCY BASIS

USD (contractual)

PREPARED BY

The Asylum Agency

DATE OF ISSUANCE

June 23, 2026

CONTACT

hello@theasylum.agency

This proposal commits to **Release 1 only**. The enterprise backend (Release 2) is described at the end purely as a statement of readiness - a separate, future engagement that is not part of this contract and carries no price here.

01

Executive Summary

The MetroMart blueprint describes an enterprise-class e-commerce ecosystem. It should not be treated as a single USD 20,000 build. Our recommendation is to launch a premium customer-facing storefront first (Release 1), then expand the backend later, in controlled stages, once there is real product, payment and operational data to learn from.

Release 1 prioritises the public shopping experience and a clean, extendable foundation. There is exactly one commitment in this document - the USD 20,000 MVP. The growth modules and support retainer below are optional and contracted separately. The enterprise backend is held back deliberately as a separate future conversation.

02

Release 1 Scope - Premium MVP - USD 20,000 (Discovery \$4k + Build \$16k)

A commercially usable first version of the store, not a throwaway demo:

- **Premium front-end:** responsive mobile-first storefront - Homepage, Category, Brands, PLP and PDP layouts.
- **Search & filter:** core search logic with category, brand, price and attribute selection.
- **Checkout & ordering:** shopping cart, linear checkout, automated customer email confirmations.
- **Administration:** Laravel/Filament admin dashboard, basic order management, basic SEO fields.
- **Catalog tools:** category, brand and basic attribute tables, product images, Excel/CSV imports.
- **1C stock import:** one-way scheduled import of stock & price from a client-provided 1C export in an agreed format. Write-back, real-time bidirectional sync and rollback fail-safe are out of MVP scope.

- **Payments:** Bank of Georgia AND TBC standard payment/installment callbacks. Both are included; each gateway's timeline depends on the client providing working sandbox credentials and merchant approval.
- **Bilingual:** EN/KA interface framework with Georgian UI. Content translation and copywriting are provided by the client.
- **Setup & launch:** GA4/GTM analytics, Meta Pixel, Cloudflare baseline routing, production deployment, 30-day bug warranty.

03

Optional Release 1 Modules (each contracted separately)

Module	What it adds	Price
Critical Commerce Pack	SEO/JSON-LD, merchandising & conversion widgets, wishlists/lead capture, GA4 e-commerce analytics.	+\$12,000
Stabilization Sprint	Post-launch optimisation pass on real data: sync tuning, filter/index refinement, callback edge-cases.	+\$9,000
AI Catalog Pilot	Narrow AI pilot: product descriptions, meta tags, image alt text, with admin review before publish.	+\$7,500
Operational Support Retainer	Monitoring, incident resolution, payment-callback & sync supervision, up to 40 hrs/mo (6-mo term).	\$2,500/mo

Nothing above is bundled into the MVP. The client selects any combination; each module is its own line item and statement of work.

04

MVP Payment Schedule & Timeline

Discovery is a separate, paid first step (\$4,000, 100% on signing). The \$16,000 build is committed only after Discovery delivers the locked SOW, and is paid 40/30/25/5. Release 1 total stays \$20,000.

Milestone	Basis	Amount
0 - Discovery & Architecture (separate)	on signing	\$4,000
1 - Build kickoff	40% build	\$6,400
2 - Design & spec signoff	30% build	\$4,800
3 - Staging delivery	25% build	\$4,000
4 - Storefront launch	5% build	\$800
Release 1 MVP total (Discovery + Build)		\$20,000

Indicative timeline: Discovery ~2 weeks, then a ~12-16 week build. The timeline assumes the client meets input SLAs (1C feed, bank sandboxes, brand assets, 48-72h review turnarounds); client-side delays pause the affected timeline.

Recommended stack: Next.js (storefront), Laravel + Filament (API/admin), PostgreSQL/MySQL + Redis, Meilisearch/Typesense (optional), Cloudflare CDN, GA4/GTM.

Pricing & tax: the quoted price is the final amount payable - no VAT is added to these figures. They exclude only third-party SaaS/provider bills (hosting, CDN, domains, SMS packs, 1C developer retainers).

Dependencies & Contractual Protections

Clear boundaries keep the engagement predictable and protect both parties. These terms are written into the agreement.

- **Separate, paid Discovery:** Discovery (\$4,000) is its own contract producing the locked SOW; the \$16,000 build is committed only afterwards. If Discovery reveals materially different integration conditions (1C feed quality, bank API constraints), scope, price and timeline are re-baselined - or the client stops there, having paid only \$4,000.
- **Limitation of liability:** total liability is capped at fees paid. No liability for indirect or consequential loss, for third-party outages (banks, 1C, Cloudflare), or for loss arising from client-supplied ERP data.
- **Cancellation & IP:** milestone payments are non-refundable; work to date is billable on cancellation; intellectual property transfers to the client on full payment.
- **Warranty scope:** the 30-day warranty covers defects in delivered, committed scope only - not new features, change requests, or breakage originating on the bank or 1C side.
- **Bank dependency:** BoG & TBC are both included; each gateway's timeline depends on client-provided sandbox credentials and merchant approval. Client-side delays pause that gateway (not a breach); if access is unavailable by staging, it ships immediately post-launch without blocking go-live.
- **Change requests:** after a phase scope freeze, additions or redirections are estimated as distinct change requests, which the client may authorise or defer.

Explicitly excluded from Release 1 (separate engagement or at cost): bulk catalog data entry & cleanup of the 2K-attribute / 22K-value dataset and attribute-validation tooling; load/stress testing; DR rollback fail-safe; full WAF/DDoS hardening & rate-limiting; CI/E2E pipelines; hosting, CDN, SSL and paid security plans; translations, copywriting, legal/terms content; internal 1C programming on the client side.

Phase 2 - Statement of Readiness (NOT part of this proposal)

The blueprint also describes a deep enterprise backend. We are fully equipped and ready to build it - but it is intentionally excluded from this contract. It is a separate engagement, scoped, priced and negotiated on its own once Release 1 is live and proven on real data. Nothing here implies a commitment or a figure today.

- Automated bank refunds triggered directly from the admin panel.
- Bidirectional, hardened 1C/ERP synchronization with validation and rollback fail-safe.
- Warehouse stock-ledger tracking and RMA / returns cycles tied to 1C stock levels.
- Advanced CRM flows, customer profiles, and automated abandoned-cart re-engagement.
- Multi-bank installment logic beyond standard callbacks.
- External listing feeds - Wolt, My.ge, Onoff.ge - and marketplace stock sharing.
- End-to-end automated testing pipelines and high-capacity load/stress testing.
- Full edge security: WAF, DDoS hardening, rate-limiting, and DR backup strategy.

When MetroMart is ready, this becomes a dedicated Statement of Work with its own discovery, scope and pricing. Treat this section purely as a declaration of capability - a signal that the Release 1 foundation is built to grow into it.

Next step: begin Discovery & Architecture - a separate USD 4,000 phase that produces the locked SOW before the build is committed. To initiate, contact hello@theasylum.agency.